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Bunker Hill Central Treatment Plant Upgrd Initial R0 1078 2‐Feb‐17 30‐Apr‐21 0 1078
  BH‐1070 Notice To Proceed (Start Project Contract Mileston 0 2‐Feb‐17 0 0 0%
  BH‐2440 Design Phase Hammock 266 14‐Feb‐17 7‐Mar‐18 0 266 0%
  BH‐1050 Proposed contract duration (calendar days) 1549 2‐Feb‐17 30‐Apr‐21 1 1549 0%
  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services Durin 1077 2‐Feb‐17 29‐Apr‐21 0 1077
    Preconstruction Submittals 1077 2‐Feb‐17 29‐Apr‐21 0 1077
      BH‐3200 Post award/partnering conference 2 1‐Mar‐17 2‐Mar‐17 4 2 0%
      BH‐1320 Initial Dgn Coordination Meeting 1 3‐Mar‐17 3‐Mar‐17 4 1 0%
      Package 1 ‐ Upgraded CTP/GWCS Process and Major Equipment Sp 32 7‐Mar‐17 19‐Apr‐17 0 32
        BH‐7890 Prep Intermed ‐ Dgn Pkg 1 27 7‐Mar‐17 12‐Apr‐17 0 27 0%
        BH‐7900 AMEC Rnd 1 QC ‐ Dgn Pkg 1 5 13‐Apr‐17 19‐Apr‐17 0 5 0%
      Construction Contracts ‐ tender/award ‐ Preliminary 16 17‐Feb‐17 13‐Mar‐17 13 16
        BH‐7120 Prelim Surveyor (Record Survey) 16 17‐Feb‐17 13‐Mar‐17 13 16 0%
      Key Personnel 62 2‐Feb‐17 1‐May‐17 150 62
        BH‐1020 Subm Key Personnel names and quals 14 2‐Feb‐17 22‐Feb‐17 150 14 0%
        BH‐1330 Subm POC for Davis‐Bacon Act Labor Program 1 22‐Feb‐17 22‐Feb‐17 150 1 0%
        BH‐1060 Govt Revw & Appr ‐ Key Personnel 30 23‐Feb‐17 24‐Mar‐17 215 30 0%
        BH‐1340 Subm Proposed subcontractors List 22 31‐Mar‐17 1‐May‐17 150 22 0%
      Project Schedule 54 2‐Feb‐17 19‐Apr‐17 220 54
        BH‐1030 Prep preliminary 90‐day schedule 15 2‐Feb‐17 23‐Feb‐17 259 15 0%
        BH‐1035 Subm 90‐day schedule 1 23‐Feb‐17 23‐Feb‐17 259 1 0%
        BH‐1040 Prep draft project schedule 32 2‐Feb‐17 20‐Mar‐17 117 32 0%
        BH‐1045 Subm draft project schedule 1 20‐Mar‐17 20‐Mar‐17 117 1 0%
        BH‐2410 Govt Revw of draft project schedule 30 21‐Mar‐17 19‐Apr‐17 244 30 0%
      Certificates of Insurance 21 2‐Feb‐17 5‐Mar‐17 253 21
        BH‐1390 Subm certificates of insurance 1 2‐Feb‐17 2‐Feb‐17 252 1 0%
        BH‐7170 Govt Revw and apprv of COI 30 3‐Feb‐17 5‐Mar‐17 353 30 0%
      Surety Bonds 1077 2‐Feb‐17 29‐Apr‐21 0 1077
        BH‐1400 Subm surety bonds 1 2‐Feb‐17 2‐Feb‐17 273 1 0%
        BH‐1900 Bond coverage period 1076 3‐Feb‐17 29‐Apr‐21 0 1076 0%
      Abbreviated APP for Site Survey/Geotechnical Investigation 29 24‐Feb‐17 5‐Apr‐17 11 29
        BH‐1350 Prep Abbreviated APP 19 24‐Feb‐17 22‐Mar‐17 11 19 0%
        BH‐1355 Subm Abbreviated APP 1 22‐Mar‐17 22‐Mar‐17 11 1 0%
        BH‐1360 Govt Revw of Abbreviated APP 14 23‐Mar‐17 5‐Apr‐17 15 14 0%
        BH‐1490 Abbreviated AHA approved 0 5‐Apr‐17 11 0 0%
      Emergency Response and Disaster Recovery Plan ‐ 2017 30 27‐Mar‐17 7‐May‐17 117 30
        BH‐1430 Prep Emergncy Resp & Disaster Recov Plan 10 27‐Mar‐17 7‐Apr‐17 117 10 0%
        BH‐1435 Subm EmerRes and DisRec plan 1 7‐Apr‐17 7‐Apr‐17 117 1 0%
        BH‐2900 Govt Revw of EmerRes and DisRec plan 30 8‐Apr‐17 7‐May‐17 168 30 0%



      Filter Pilot Test 80 3‐Mar‐17 23‐Jun‐17 35 80
        BH‐8885 Prepare Filter Pilot Test Plan 80 3‐Mar‐17 23‐Jun‐17 35 80 0%
      Spill Prevention Control and Countermeasure Plan ‐ 2017 10 7‐Mar‐17 20‐Mar‐17 131 10
        BH‐1440 Prep SPCC plan 10 7‐Mar‐17 20‐Mar‐17 131 10 0%
      Stormwater Pollution Prevention Plan ‐ 2017 10 7‐Mar‐17 20‐Mar‐17 131 10
        BH‐1180 Prep SWPPP 10 7‐Mar‐17 20‐Mar‐17 131 10 0%
      Contractor Quality Control (CQC) Plan 61 2‐Feb‐17 29‐Apr‐17 130 61
        BH‐1130 Prep CQC (15 Days from NTP) 11 2‐Feb‐17 16‐Feb‐17 128 11 0%
        BH‐1135 Subm CQC (15 Days from NTP) 1 16‐Feb‐17 16‐Feb‐17 128 1 0%
        BH‐2630 Govt Revw of CQC 30 17‐Feb‐17 19‐Mar‐17 184 30 0%
        BH‐1750 Address CQC comments 3 20‐Mar‐17 22‐Mar‐17 129 3 0%
        BH‐1755 Subm resp to CQC comments 1 23‐Mar‐17 23‐Mar‐17 129 1 0%
        BH‐2640 Prep revised CQC 5 24‐Mar‐17 30‐Mar‐17 129 5 0%
        BH‐2645 Subm revised CQC 1 30‐Mar‐17 30‐Mar‐17 129 1 0%
        BH‐3320 Govt Revw of revised CQC 30 31‐Mar‐17 29‐Apr‐17 186 30 0%
      Design Quality Control (DQC) Plan 46 2‐Feb‐17 7‐Apr‐17 0 46
        BH‐7180 Prep DQC (15 Days from NTP) 14 2‐Feb‐17 22‐Feb‐17 0 14 0%
        BH‐7185 Subm DQC (15 Days from NTP) 1 22‐Feb‐17 22‐Feb‐17 0 1 0%
        BH‐7190 Govt Revw of DQC 22 23‐Feb‐17 16‐Mar‐17 0 22 0%
        BH‐7195 Incorporate Govt comments, Subm Final DQC 6 17‐Mar‐17 24‐Mar‐17 0 6 0%
        BH‐7210 DQC approved 0 7‐Apr‐17 0 0 0%
        BH‐7200 Govt Revw of R1 DQC 14 25‐Mar‐17 7‐Apr‐17 0 14 0%
      Quality Assurance Project Plan (QAPP) 5 13‐Apr‐17 19‐Apr‐17 175 5
        BH‐1240 Prep QAPP 5 13‐Apr‐17 19‐Apr‐17 175 5 0%
      Submittal Register 51 2‐Feb‐17 14‐Apr‐17 223 51
        BH‐7310 Prep Submtal register (30 Days from NTP) 29 2‐Feb‐17 15‐Mar‐17 224 29 0%
        BH‐7315 Subm Submittal Reg (30 Days from NTP) 1 15‐Mar‐17 15‐Mar‐17 224 1 0%
        BH‐7320 Govt Revw & Apprv of Submtal register 30 16‐Mar‐17 14‐Apr‐17 313 30 0%
      Recommissioning and Demolition Plan 74 14‐Feb‐17 30‐May‐17 111 74
        BH‐1420 Prep recommiss & demo plan 74 14‐Feb‐17 30‐May‐17 111 74 0%
      Staffing Plan 63 14‐Feb‐17 14‐May‐17 141 63
        BH‐1450 Prep staffing plan 43 14‐Feb‐17 14‐Apr‐17 142 43 0%
        BH‐1455 Subm staffing plan 1 14‐Apr‐17 14‐Apr‐17 142 1 0%
        BH‐2960 Govt Revw of staffing plan 30 15‐Apr‐17 14‐May‐17 205 30 0%
      Field Sampling Plan 63 14‐Feb‐17 14‐May‐17 141 63
        BH‐1460 Prep field sampling plan 43 14‐Feb‐17 14‐Apr‐17 142 43 0%
        BH‐1465 Subm field sampling plan 1 14‐Apr‐17 14‐Apr‐17 142 1 0%
        BH‐2990 Govt Revw of field sampling plan 30 15‐Apr‐17 14‐May‐17 205 30 0%
      Initial Transition Plan 46 2‐Feb‐17 7‐Apr‐17 0 46
        BH‐1470 Prep initial transition plan 36 2‐Feb‐17 24‐Mar‐17 0 36 0%
        BH‐1475 Subm initial transition plan 1 24‐Mar‐17 24‐Mar‐17 0 1 0%



        BH‐3020 Govt Revw of initial transition plan 14 25‐Mar‐17 7‐Apr‐17 0 14 0%
        BH‐3040 Initial transition plan approved (60 Calendar Days f 0 7‐Apr‐17 0 0 0%
      USACE BIM Project Execution Plan 82 2‐Feb‐17 30‐May‐17 133 82
        BH‐3150 Prep USACE BIM project execution plan 82 2‐Feb‐17 30‐May‐17 133 82 0%
  0003 ‐ Mobilization and Demobilization 5 6‐Apr‐17 12‐Apr‐17 11 5
    Mobilization 5 6‐Apr‐17 12‐Apr‐17 11 5
      BH‐2150 Conduct record of survey 5 6‐Apr‐17 12‐Apr‐17 11 5 0%
  0004 ‐ Soil Bentonite Cutoff Wall 20 6‐Apr‐17 3‐May‐17 195 20
    0004B ‐ Conventional Method 20 6‐Apr‐17 3‐May‐17 195 20
      Construction 20 6‐Apr‐17 3‐May‐17 195 20
        BH‐SB‐2000 Survey and place ROW monuments 5 6‐Apr‐17 12‐Apr‐17 195 5 0%
        BH‐SB‐2020 Establish ROW limits for I‐90 S adjacent to the prop 15 13‐Apr‐17 3‐May‐17 195 15 0%
  0006 ‐ Sludge Impoundment 13 6‐Apr‐17 24‐Apr‐17 11 13
    Field Activities 13 6‐Apr‐17 24‐Apr‐17 11 13
      BH‐SI‐1000 Conduct geotechnical investigation 13 6‐Apr‐17 24‐Apr‐17 11 13 0%
  0007 ‐ Transition of Central Treatment Plant from Existing Operator 63 2‐Feb‐17 2‐May‐17 0 63
    Transition of Central Treatment Plant from Existing Operator 63 2‐Feb‐17 2‐May‐17 0 63
      BH‐2250 Transition of central treatment plant and mine wat 17 10‐Apr‐17 2‐May‐17 0 17 0%
      Activity Hazard Analysis (AHA) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8805 Prepare AHA CTP O&M 15 6‐Mar‐17 24‐Mar‐17 4 15 0%
        BH‐8810 Submit AHA CTP O&M 1 27‐Mar‐17 27‐Mar‐17 4 1 0%
        BH‐8815 Govt Revw AHA CTP O&M 30 28‐Mar‐17 26‐Apr‐17 6 30 0%
      Accident Prevention Plan (APP) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8820 Prepare APP CTP O&M 15 6‐Mar‐17 24‐Mar‐17 4 15 0%
        BH‐8825 Submit APP CTP O&M 1 27‐Mar‐17 27‐Mar‐17 4 1 0%
        BH‐8830 Govt Revw APP CTP O&M 30 28‐Mar‐17 26‐Apr‐17 6 30 0%
      Site Safety and Health Plan (SSHP) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8835 Prepare SSHP CTP O&M 15 6‐Mar‐17 24‐Mar‐17 4 15 0%
        BH‐8840 Submit SSHP CTP O&M 1 27‐Mar‐17 27‐Mar‐17 4 1 0%
        BH‐8845 Govt Revw SSHP CTP O&M 30 28‐Mar‐17 26‐Apr‐17 6 30 0%
      Contractor Quality Control (CQC) Plan ‐ O&M 56 2‐Feb‐17 23‐Apr‐17 0 56
        BH‐8850 Prepare CQC CTP O&M 36 2‐Feb‐17 24‐Mar‐17 0 36 0%
        BH‐8855 Submit CQC CTP O&M 1 24‐Mar‐17 24‐Mar‐17 0 1 0%
        BH‐8860 Govt Revw CQC CTP O&M 30 25‐Mar‐17 23‐Apr‐17 0 30 0%
  0011 ‐ Ground Water Flow Model Calibration and Groundwater Colle 47 10‐Apr‐17 14‐Jun‐17 141 47
    0011A ‐ Ground Water Flow Model Calibration 47 10‐Apr‐17 14‐Jun‐17 141 47
      BH‐2180 Convert existing MicroFEM model to MODFLOW & 47 10‐Apr‐17 14‐Jun‐17 141 47 0%
  0013 ‐ As‐Built Drawings and Specifications 20 14‐Feb‐17 14‐Mar‐17 935 20
    As‐Built Record of Equipment and Materials 20 14‐Feb‐17 14‐Mar‐17 935 20
      BH‐2320 Prep record of equipment and materials used on th 20 14‐Feb‐17 14‐Mar‐17 920 20 0%
      BH‐2325 Subm record of equipment and materials used on t 1 14‐Mar‐17 14‐Mar‐17 935 1 0%


